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Notable Accomplishments

Overview

This section of the report is intended to provide an executive-level performance overview.  Unless 
otherwise noted, all information is as of October 2008.

Included in this section are descriptions of significant accomplishments considered to have made the 
greatest contribution toward safe, timely, and cost-effective progress against the contract with RL; project 
cost summary analysis; and overviews of safety and critical issues that identify the high-level challenges to 
achieving cleanup progress.

Safeguards and Security (PBS RL-0020)

• All required contractor employees have been enrolled in the Personal Identity Verification badging 

system.    

• Safe and successful completion of Hanford Patrol semi-annual firearms qualifications.

Nuclear Facility Decontamination and Decommissioning
(D&D), Remainder of Hanford (PBS RL-0040)

Reliability Projects

DOE/RL-2000-76, Rev. 96 Overview A: 2

Reliability Projects
• Received Washington State Department of Archaeology and Historic Preservation approval of Project 

L-614, Repeater Sites Safety Renovations, Memorandum of Agreement and Treatment Plan which allows 
FH to proceed with field work.   

• Completed definitive design and bid package preparation for L-658, Construct Two Salt/Sand Sheds – 300 
and 200 East Areas.   

• Submitted special equipment requests for capital equipment replacements to RL for approval.   
• Made significant progress on Project L-449, Mortar Line 12-inch Water Line, construction activities

– Completed cleaning, scrapping, camera recording of internal conditions and lining between 7th

and 4th Streets.
– Completed excavations at 3rd Street.

HAMMER
• Dedicated two rooms in the Al Alm Building to support the Site Resource Pilot Program.

– Housed approximately 150 employees.
– Worked quickly to identify and coordinate installation of 20 computers and 15 phones.  

• The Port of Entry modifications are nearing completion  
– Completed the electrical upgrade to the facility.   
– Installed the Thermo Advance Spectrospectroscopic Port (ASP) Monitor which completes the 

new portal monitor installation along the East lane.   
• Completed the parking lot lighting project near the Al Alm Building.  Four lights were added to the parking 

lot providing a safe area for students to utilize while attending training at HAMMER.
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OSHA Recordable Case Rate

Average = 1.0
(Mar 06 - Feb 08)

Safety Overview

The focus of this section is to document trends in occurrences.  FH continues to focus on improving safety 
through the efforts of the PHMC workforce as they implement the Integrated Environmental Safety and 
Health Management System, work towards achieving and maintaining Voluntary Protection Program “Star” 
status, and accomplish work through enhanced work planning.  Safety and health statistical data is 
presented below.  The safety charts are reported according to Occupational Safety and Health 
Administration (OSHA) standards.

NOTE:  Fiscal Year 2009 started October 1, 2008.  These charts reflect the work scope of the PHMC with 
the Plateau Remediation Contract scope removed.  Both the current and the historic data have been 
revised to reflect the PHMC scope.  

Total OSHA Recordable Case Rate: 

No recordable injuries reported in 
October.  As noted by the green circle, 
there was a decreasing trend in the 
summer of 2008.  However, August 
2008 was nearly significantly high.  
Future months performance will be 
monitored to determine if the 
decreasing trend returns.  

CY = 0.81

FY = 0.00

Goal = 0.60
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Days Away From Work Case Rate

Average = 0.18
(Dec 06 - Sep 08)

OSHA Days Away From Work (DAFW) Case Rate: 

There were no DAFW injuries reported 
in October.  The case rate is stable on 
the 0.18 baseline.    Safe Hours = 851,068

CY = 0.13

FY = 0.00 
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First Aid Case Rate

Average = 6.2
(Oct 05 - Oct 07
without Apr 06)

Safety Overview, continued

First Aid Case Rate: 

After an increasing trend in the FY 
2008 history, October 2008 returned 
to below baseline.  Future data will 
be monitored to determine if the 
increasing trend returns.

CY = 7.63

FY = 3.27
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DART Case Rate

Average = 0.28
(Jun 07 - Sep 08)

Days Away Restricted/Transferred (DART) Case Rate: 

There were no DART cases in October.  
The case rate is stable at 0.28.  CY = 0.31

FY = 0.00

Goal = 0.15
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Schedule/Cost Performance  ($M)

Both Current Month and Fiscal Year to Date performance is presented below.  Variances addressed are at the 
Fiscal Year to Date level.

Budgeted Cost of 

Work Scheduled

Budgeted Cost of 

Work Performed

Actual Cost of 

Work Performed

Schedule 

Variance $

Schedule 

Variance 

%

Cost 

Variance $

Cost Variance 

%

Budget At 

Completion

RL-0020 Safeguards & Security $4.5 $4.5 $3.6 $0.0 -0.9% $0.9 19.3% $68.1

RL-0040 Nuclear Facility D&D, Remainder of Hanford $1.5 $0.9 $1.0 -$0.7 -43.1% -$0.1 -14.8% $17.8

General Site Services $44.8 $44.8 $44.9 $0.0 -0.1% -$0.1 -0.2% $170.5

Subtotal Sub-project Work scope $50.9 $50.2 $49.5 -$0.7 -1.4% $0.6 1.3% $256.5

400.01.01 Request for Services (RFSs) $0.5 $0.4 -$0.1 -$0.1 0.0% $0.4 114.4% $6.7

400.01.02 HAMMER RFSs $0.5 $0.5 $0.0 $0.0 0.0% $0.5 0.0% $2.2

400.01.03 National Guard Bureau RFS $0.0 $0.0 $0.0 $0.0 0.0% $0.0 0.0% $0.0

400.02.01 WFO Transfers - CHPRC $1.3 $0.9 $2.7 -$0.4 -31.3% -$1.8 -198.3% $22.4

400.02.02 WFO Transfers - WRPS $0.3 $0.3 $0.4 $0.0 0.0% $0.0 -15.1% $4.4

400.02.03 WFO Transfers - CHG Closeout $0.0 $0.0 -$0.2 $0.0 0.0% $0.2 0.0% $0.0

400.03.01 WFO Non-Transfers - PNNL $0.1 $0.1 $0.1 $0.0 -40.4% $0.0 -0.5% $0.8

400.03.02 WFO Non-Transfers - BNI $0.0 $0.0 $0.0 $0.0 0.0% $0.0 -13.6% $0.0

400.03.03 WFO Transfers - AMH $0.0 $0.0 $0.0 $0.0 0.0% $0.0 6.0% $0.2

400.03.04 WFO Transfers - ATL $0.0 $0.0 $0.0 $0.0 0.0% $0.0 50.0% $0.1

400.03.05 WFO Transfers - WCH $0.1 $0.1 $0.1 $0.0 0.0% $0.0 -18.8% $0.7

Total Work For Others $2.8 $2.2 $3.0 -$0.6 -20.3% -$0.8 -34.8% $37.4

Total FH Contract Work scope $53.7 $52.4 $52.6 -$1.3 -2.4% -$0.1 -0.3% $293.9

Variance threshold is +/- $1M or 10%

Current Period (October)

Budgeted Cost of 

Work Scheduled

Budgeted Cost of 

Work Performed

Actual Cost of 

Work Performed

Schedule 

Variance $

Schedule 

Variance 

%

Cost 

Variance $

Cost Variance 

%

Budget At 

Completion   (thru 

FY 2008)

RL-0020 Safeguards & Security $4.5 $4.5 $3.6 $0.0 -0.9% $0.9 19.3% $68.1

RL-0040 Nuclear Facility D&D, Remainder of Hanford $1.5 $0.9 $1.0 -$0.7 -43.1% -$0.1 -14.8% $17.8

General Site Services $44.8 $44.8 $44.9 $0.0 -0.1% -$0.1 -0.2% $170.5

Subtotal Sub-project Work scope $50.9 $50.2 $49.5 -$0.7 -1.4% $0.6 1.3% $256.5

Fiscal Year 2009 To Date 

DOE/RL-2000-76, Rev. 96 Overview A: 5

FYTD Schedule Performance: Fiscal year to date contract schedule performance reflected a -$1.3M/-2.4 
percent unfavorable variance.   The negative schedule variance is primarily the result of cancellation of Project 
L-648, “4732-C Renovations for Fleet Maintenance Facility, “ per RL direction.   A Baseline Change Request 
(BCR) is in process to delete this scope.  Also contributing to the negative variance is delays on Projects L-614 
(“Repeater Sites Facility Safety Renovations”), and L-449 (“Mortar Line 12-Inceh Water Line”).  See Section B, 
Nuclear Facility D&D, Remainder of Hanford  for more details.

FYTD Cost Performance: Fiscal year to date contract cost performance reflected a -$0.1M/-0.3% percent 
variance and is insignificant.    

400.01.01 Request for Services (RFSs) $0.5 $0.4 -$0.1 -$0.1 0.0% $0.4 114.4% $6.7

400.01.02 HAMMER RFSs $0.5 $0.5 $0.0 $0.0 0.0% $0.5 0.0% $2.2

400.01.03 National Guard Bureau RFS $0.0 $0.0 $0.0 $0.0 0.0% $0.0 0.0% $0.0

400.02.01 WFO Transfers - CHPRC $1.3 $0.9 $2.7 -$0.4 -31.3% -$1.8 -198.3% $22.4

400.02.02 WFO Transfers - WRPS $0.3 $0.3 $0.4 $0.0 0.0% $0.0 -15.1% $4.4

400.02.03 WFO Transfers - CHG Closeout $0.0 $0.0 -$0.2 $0.0 0.0% $0.2 0.0% $0.0

400.03.01 WFO Non-Transfers - PNNL $0.1 $0.1 $0.1 $0.0 -40.4% $0.0 -0.5% $0.8

400.03.02 WFO Non-Transfers - BNI $0.0 $0.0 $0.0 $0.0 0.0% $0.0 -13.6% $0.0

400.03.03 WFO Transfers - AMH $0.0 $0.0 $0.0 $0.0 0.0% $0.0 6.0% $0.2

400.03.04 WFO Transfers - ATL $0.0 $0.0 $0.0 $0.0 0.0% $0.0 50.0% $0.1

400.03.05 WFO Transfers - WCH $0.1 $0.1 $0.1 $0.0 0.0% $0.0 -18.8% $0.7

Total Work For Others $2.8 $2.2 $3.0 -$0.6 -20.3% -$0.8 -34.8% $37.4

Total FH Contract Work scope $53.7 $52.4 $52.6 -$1.3 -2.4% -$0.1 -0.3% $293.9

Variance threshold is +/- $1M or 10%
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Schedule/Cost Performance ($M), continued

Oct-08 Nov-08 Dec-08 Jan-09 Feb-09 Mar-09 Apr-09 May-09 Jun-09 Jul-09 Aug-09 Sep-09

Monthly BCWS 53.7 3.6 3.2 2.9 2.9 2.9 3.5 2.9 2.8 3.3 2.8 3.9 

Monthly BCWP 52.4 

Monthly ACWP 52.5 

FYTD BCWS 53.7 75.3 97.3 117.1 137.5 157.5 182.6 203.1 222.3 245.5 265.0 293.9 

FYTD BCWP 52.4 

FYTD ACWP  52.5 
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Performance Status  
FYTD and Monthly ($M)
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Milestone Performance

Tri-Party Agreement milestones represent significant events in project execution.  DOE Enforceable 
Agreement milestones were established to provide high-level visibility to critical deliverables and specific 
status on the accomplishment of these key events.  The FY 2009 Enforceable Agreement milestone 
information provided herein is based upon the current baseline including RL-approved changes.  Changes 
from month-to-month in both the total number of milestones to be completed and in the forecast status of 
upcoming milestones are the result of Baseline Change Request (BCRs) approved during the reporting 
period.

As of October 1, 2008, the PHMC has only one TPA milestone due in FY 2009: M-026-01S, Annual Hanford 
Land Disposal Restrictions Summary Report, due on April 30, 2009. 

Note: the table below reflects data from the Hanford Site Technical Database. 

FISCAL YEAR-TO-DATE

Completed 

Early

Completed 

On 

Schedule

Completed 

Late
Overdue

Forecast 

Early

Forecast 

On 

Schedule

Forecast 

Late

Total        

FY 2009

0 0 0 0 0 1 0 1

REMAINING SCHEDULED

MILESTONE TYPE

Enforceable Agreement
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Ref ID 
SOW 

Section 
WBS 

Scope 
Responsibility Requirement GFS/GFI 

RL Letter 
No. & 
Date 

Completed 

FH 
Submittal 

 
FH Letter 

No. & Date 
Completed 

 
 
 
 
 
 
 

    

   

 

Government Furnished Services/Items
Listed below are the near-term RL action/commitments required to support FH’s accelerated cleanup.  Only 
data for the next 30 days (including any open GFS/I from prior periods) are shown.  Items highlighted in 
“gold” reflect the affected Performance Incentive (PI).  Items in “pink” reflect an overdue status.  NOTE:  
GFS/I data is through November 17, 2008.   

There are no GFS/I action/commitments required within the next 30 days.   

DOE/RL-2000-76, Rev. 96 Overview A: 7
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Contract Deliverables
Listed below are the near-term FH Contract Deliverable action/commitments required to support FH’s 
accelerated cleanup.  Only data for the next 30 days (including any open Contract Deliverables from prior 
periods) are shown.  Items highlighted in “gold” reflect the affected PI.  Items in “pink” reflect an overdue 
status.  NOTE:  All contract deliverable data is through November 17, 2008, with a seven-day grace period. 

 

Ref ID 
SOW 

Section 
WBS 

Scope 
Responsibility Requirement Deliverable 

FH Letter 
No. & 
Date 

Completed 

Needed 
GFS/GFI 

 
RL Letter 

No. & Date 
Completed 

CD0114  PHMC, C.4.2.41, 
DELIVERABLES, 
DELIVERABLES/
COMPLETIONS  

020.01.01.06  
Material 
Control and 
Accountability  

• Safeguards & 
Security  

• PHMC, C.4.2.41, 
DELIVERABLES 

Nuclear Material Accountability Transaction Data 
Report 

Due: Monthly  

Nuclear Material 
Accountability 
Transaction Data 
Report (Oct 2009) 
Planned: 13 
November 2008 

  

Nuclear Material 
Accountability 
Transaction Data 
Report (Nov 2009) 
Planned: 11 
December 2008 

  

CD0115  PHMC, C.4.2.41, 
DELIVERABLES, 
DELIVERABLES/
COMPLETIONS  

020.01.01.07  
Safeguards & 
Security  

• Safeguards & 
Security  

• PHMC, C.4.2.41, 
DELIVERABLES 

Nuclear Material Balance Report 
Due: Monthly  

Nuclear Material 
Balance Report 
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Continued on next page

Balance Report 
(Oct 2009) 
Planned: 13 
November 2008 

Nuclear Material 
Balance Report 
(Nov 2009) 
Planned: 15 
December 2008 

  

CD0169  PHMC, C.5.3.4, 
DELIVERABLES, 
DELIVERABLES/
COMPLETIONS  

000.16.17  
Contract 
Reporting 
(Baseline)  

• Project Systems & 
Support  

• PHMC, C.5.3.4, 
DELIVERABLES 
 
 

Contract Performance Report 
Due: Monthly  

Contract 
Performance 
Report (Oct 2008) 
Planned: 01 
December 2008 

  

CD0173  PHMC, C.5.3.1, 
DELIVERABLES, 
DELIVERABLES/
COMPLETIONS  

000.15.02  
Accounting 
System  

• Business Services  • PHMC, C.5.3.1, 
DELIVERABLES 

Financial Information System (FIS) Management & 
Reporting System (MARS)  
Due: Month-End Deadlines  

Financial 
Information 
System (FIS) 
Management & 
Reporting System 
(MARS) (Oct 
2009) 
Planned: 10 
November 2008 

  

Financial 
Information 
System (FIS) 
Management & 
Reporting System 
(MARS) (Nov 
2009) 
Planned: 11 
December 2008 
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Contract Deliverables, continued
 

Ref ID 
SOW 

Section 
WBS 

Scope 
Responsibility Requirement Deliverable 

FH Letter 
No. & 
Date 

Completed 

Needed 
GFS/GFI 

 
RL Letter 

No. & Date 
Completed 

CD0179  PHMC, C.5.3.1, 
DELIVERABLE
S, 
DELIVERABLE
S/COMPLETIO
NS  

000.15.02  
Accounting 
System  

• Business Services  • PHMC, C.5.3.1, 
DELIVERABLES 

Contract Funds Status Report 
Due: Monthly  

Contract Funds 
Status Report 
(Oct 2009) 
Planned: 25 
November 2008 

  

CD0271  PHMC, C.5.3.1, 
DELIVERABLE
S, 
DELIVERABLE
S/COMPLETIO
NS  

000.15.02  
Accounting 
System  

• Business Services  • PHMC, C.5.3.1, 
DELIVERABLES 

Depreciation Charges 
Due: Monthly  

Depreciation 
Charges (Oct 
2009) 
Planned: 10 
November 2008 

  

Depreciation 
Charges (Nov 
2009) 
Planned: 11 
December 2008 

  

CD0281  PHMC, C.5.3.1, 
DELIVERABLE
S, 
DELIVERABLE
S/COMPLETIO
NS  

000.15.02  
Accounting 
System  

• Business Services  • PHMC, C.5.3.1, 
DELIVERABLES 

Fluor Hanford, Inc., Cost Submittal FHXXXX 
Due: Monthly  

Fluor Hanford, 
Inc., Cost 
Submittal 
FHXXXX (Oct 
2009) 
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Continued on next page

2009) 
Planned: 12 
November 2008 

Fluor Hanford, 
Inc., Cost 
Submittal 
FHXXXX (Nov 
2009) 
Planned: 11 
December 2008 

  

CD0300  PHMC, 
C.4.2.52, 
DELIVERABLE
S, 
DELIVERABLE
S/COMPLETIO
NS  
PHMC (M327), 
C.4.2.52, 
DELIVERABLE
S, 
DELIVERABLE
S/COMPLETIO
NS 

000.11.04  
Utilities 
Operations 
and 
Maintenance-
-Water 
Compliance 
and 
Sampling  

• Closure Services & 
Infrastructure  

• PHMC, C.4.2.52, 
DELIVERABLES 
• PHMC (M327), 
C.4.2.52, 
DELIVERABLES 

200E, 200W Area Drinking Water Report 
Due: Monthly  

200E, 200W Area 
Drinking Water 
Report (Oct 2009) 
Planned: 10 
November 2008 

  

200E, 200W Area 
Drinking Water 
Report (Nov 
2009) 
Planned: 10 
December 2008 

  

CD0581  PHMC, 
C.4.2.19, 
DELIVERABLE
S, 
DELIVERABLE
S/COMPLETIO
NS  

000.15.02  
Accounting 
System  

• Business Services  • PHMC, C.4.2.19, 
DELIVERABLES 

Hanford Site Pension Plans and Savings and 
Investment Plans - Investment Performance Review 

Report  
Due: 60 days following the end of each quarter. 

Hanford Site 
Pension Plans 
and Savings and 
Investment Plans 
- Investment 
Performance 
Review Report 
(3rd Qtr CY2008) 
Planned: 25 
November 2008 
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Contract Deliverables, continued
 

Ref ID 
SOW 

Section 
WBS 

Scope 
Responsibility Requirement Deliverable 

FH Letter 
No. & 
Date 

Completed 

Needed 
GFS/GFI 

 
RL Letter 

No. & Date 
Completed 

CD0588  PHMC, C.4.2.34, 
DELIVERABLES, 
DELIVERABLES/
COMPLETIONS  

000.04.10  
Property 
System 
Management  

• Business Services  • PHMC, C.4.2.34, 
DELIVERABLES 

Input to Property Information Data System (PIDS) 
database  

Due: Annually by December 15th  

Input to Property 
Information Data 
System (PIDS) 
database (2009) 
Planned: 15 
December 2008 

  

CD0590  PHMC, C.4.2.34, 
DELIVERABLES, 
DELIVERABLES/
COMPLETIONS  

000.04.10  
Property 
System 
Management  

• Business Services  • PHMC, C.4.2.34, 
DELIVERABLES 

Contractor Personal Property Management 
Balanced Scorecard Report 

Due: Annually by December 15th beginning 
December 15, 2007  

Contractor 
Personal Property 
Management 
Balanced 
Scorecard Report 
(2008) 
Commitment: 15 
December 2008 
Planned: 15 
December 2008 

  

CD0594  PHMC, C.4.2.50, 
DELIVERABLES, 
DELIVERABLES/

000.11.05  
Utilities 
Operations 

• Closure Services & 
Infrastructure  

• PHMC, C.4.2.50, 
DELIVERABLES 

Breakdown (by contractor) of BPA power and 
transmission billing. 

Due: Monthly  

DOE/RL-2000-76, Rev. 96 Overview A: 10

Continued on next page

DELIVERABLES/
COMPLETIONS  

Operations 
and 
Maintenance--
Electrical 
Utilities  

Due: Monthly  

Breakdown (by 
contractor) of BPA 
power and 
transmission 
billing. (Sep 2008) 
Planned: 17 
November 2008 

  

Breakdown (by 
contractor) of BPA 
power and 
transmission billing 
(Oct 2009) 
Planned: 25 
November 2008 

  

CD0604  PHMC, C.5.9.7, 
DELIVERABLES, 
DELIVERABLES/
COMPLETIONS  

000.04.03  
TPA Support  

• Environment, 
Health, Safety, & 
Quality  

• PHMC, C.5.9.7, 
DELIVERABLES 

TPA milestone status reports and statistics 
Due: Monthly  

TPA milestone 
status reports and 
statistics (Oct 
2009) 
Planned: 13 
November 2008 

  

TPA milestone 
status reports and 
statistics (Nov 
2009) 
Planned: 15 
December 2008 
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Contract Deliverables, continued
 

Ref ID 
SOW 

Section 
WBS 

Scope 
Responsibility Requirement Deliverable 

FH Letter 
No. & 
Date 

Completed 

Needed 
GFS/GFI 

 
RL Letter 

No. & Date 
Completed 

CD0640  PHMC, C.4.2.54, 
DELIVERABLES, 
DELIVERABLES  

000.15.07  
Hanford Site 
Benefit Plans 
for Employees 
and Retirees  

• Workforce Services  • PHMC, C.4.2.54, 
DELIVERABLES 
• PHMC, H.26(a)(10) 

[Fernald Legacy] Cost Management and Status 
Report for each Legacy Plan (See H.26(a)(10)) ( 

Quarterly)  

Cost Management 
and Status Report 
for each Legacy 
Plan (See 
H.26(a)(10)) (4th 
Qtr 2008) 
Planned: 14 
November 2008 

  

CD0641  PHMC, C.4.2.54, 
DELIVERABLES, 
DELIVERABLES  

000.15.07  
Hanford Site 
Benefit Plans 
for Employees 
and Retirees  

• Workforce Services  • PHMC, C.4.2.54, 
DELIVERABLES 
• PHMC, H.26(a)(7) 

[Fernald Legacy] Itemization of Cost Incurred for 
Administration of each Legacy Plan (See H.26(a)(7)) 

(Within 60 days of the end of each plan year)  

Itemization of Cost 
Incurred for 
Administration of 
each Legacy Plan 
(See H.26(a)(7)) 
(2008) 
Planned: 01 
December 2008 

  

CD0648  PHMC, C.4.2.54, 
DELIVERABLES, 
DELIVERABLES  

000.15.07  
Hanford Site 
Benefit Plans 
for Employees 

• Workforce Services  • PHMC, C.4.2.54, 
DELIVERABLES 
• PHMC, 
H.26(b)(1)(ii) 

[Fernald Legacy] Pension Trust Statement (See 
H.26(b)(1)(ii)) (Quarterly)  

Pension Trust   

DOE/RL-2000-76, Rev. 96 Overview A: 11

for Employees 
and Retirees  

H.26(b)(1)(ii) 
Pension Trust 
Statement (See 
H.26(b)(1)(ii)) (4th 
Qtr 2008) 
Planned: 14 
November 2008 

  

CD0649  PHMC, C.4.2.54, 
DELIVERABLES, 
DELIVERABLES  

000.15.07  
Hanford Site 
Benefit Plans 
for Employees 
and Retirees  

• Workforce Services  • PHMC, C.4.2.54, 
DELIVERABLES 

Meeting Minutes of the Fernald Benefits Quarterly 
Committee meetings. 

Due: Quarterly  

Meeting Minutes of 
the Fernald 
Benefits Quarterly 
Committee 
meetings (4th Qtr 
2008) 
Planned: 17 
November 2008 

  

CD0655  PHMC, C.4.2.48, 
DELIVERABLES, 
DELIVERABLES/
COMPLETIONS  

000.15.15  
Site Resource 
Pilot Program  

• Richland Operations 
Center  

• PHMC, C.4.2.48, 
DELIVERABLES 

Final SRPP Execution Plan  

Final SRPP 
Execution Plan 
Commitment: 15 
November 2008 

 GF0173 
DOE Provide 
comments on the 
Draft SRPP 
Execution Plan 
Completed: 31 
October 2008  

0810310043  

 


